

MRI Suite Purchasing Schedule

10/23/20 – Bid Advertised

11/6/20 -11/9/20 – Contractor Walk-Through.

- General Contractor 11/6/20 @10AM
- Electrical Contractor 11/6/20 @ 2PM
- HVAC Contractor 11/9/20 @ 10AM
- Plumbing & Sprinkler Contractor 11/9/20 @2PM

11/16/20 – Questions from Contractor due.

11/20/20– Answers to questions provided.

12/09/20– Bid Due Date / Bid Opening Date. (Revised)

12/10/20 – 12/15/20 – Evaluation and Selection (Revised)

12/17/20 – 12/18/20 – NUMC Contract Award (Revised)