

Lizardos Engineering Associates, P.C.

HEADQUARTERS 200 Old Country Road Suite 670 Mineola New York 11501 v 516 484 1020 f 516 484 0926

New YORK CITY OFFICE 222 West 37th Street - 7th Floor New York NY 10018 v 212 967 7651 f 212 967 7654

www.leapc.com

President and CEO George A. Lombardo, PE LEED*

SENIOR VICE PRESIDENTS Ralph Aldorasi, PE LEED* John E. Lizardos, PE LEED* Marios C. Tinis, PE

Associate Vice Presidents
Dirk Anderson, PE LEED*
Andrew Dubel, PE LEED*
Steve Sonmez, PE LEED* CBCP CEM
Matthew R. Liff, PE
Patrick J. Tennant, PE CBCP CEM

SENIOR ASSOCIATE
DIRECTOR OF OPERATIONS
Thomas J. Cusack, PE LEED*

SENIOR ASSOCIATE
DIRECTOR OF PLUMBING AND FIRE PROTECTION
Keith P. Brumblay

SENIOR ASSOCIATES
Dana L. Harris
Vladimir P. Lamin
Linda A. McNulty LEED*
Thomas Roberts
Maurice Stevenson
Riza Susel, PE

Associates Joseph A. Hayden, PE Giuseppe Licandro Kim Montague

FOUNDING PARTNER Evans J. Lizardos, PE LEED®

PRINCIPALS EMERITUS Lewis M. Damrauer, PE Douglas J. Pavone, PE

BULLETIN NO. 1

Date: August 20, 2021

Reference: Nassau University Medical Center

3rd Floor Maternity Modernization <u>Lizardos Project Number: 10256</u>

This Bulletin is to be added to and become part of the Drawings and Specifications for the referenced project whether or not attached thereto. The General Conditions and Specifications are to govern, when applicable, the work described in this Bulletin.

It is the responsibility of the Contractor to notify each of his subcontractors of modifications or corrections affecting the work of the subcontractors concerned, as noted herein.

REVISIONS TO CONTRACT DOCUMENTS

1. All work related to additional electrical panels and receptacles as depicted on Drawings D-101, E-201 and E-301 are to be removed from project scope.

END OF BULLETIN NO. 1

