
MRI Suite Purchasing Schedule 
 

10/23/20 – Bid Advertised  

 

11/6/20 -11/9/20 – Contractor Walk-Through. 

• General Contractor 11/6/20 @10AM 

• Electrical Contractor 11/6/20 @ 2PM 

• HVAC Contractor 11/9/20 @ 10AM 

• Plumbing & Sprinkler Contractor 11/9/20 @2PM 

 

11/16/20 – Questions from Contractor due. 

 

11/20/20– Answers to questions provided. 

 

12/09/20– Bid Due Date / Bid Opening Date.     (Revised) 

 

12/10/20 – 12/15/20 – Evaluation and Selection     (Revised) 

 

12/17/20 – 12/18/20 – NUMC Contract Award     (Revised) 

 

 

 

 

 


